Reflective Cracking Construction Notes
Date: January 13, 2015

Project: Reflective Cracking Indoor Phase IV

Weather:

6:54 AM 3:54 PM
Temperature (°F): 33.1 30.0
Dew Point (°F): 23.0 15.1
Humidity (%): 66 54
Visibility (Miles): 10.0 10.0
Wind (MPH): 17.3 N 115E
Conditions: Overcast Clear

Working Hours: 7:00 AM — 4:30 PM

Sub-Contractor(s): ARA

Personnel: (1) technician (ARA)

Equipment: Hand tools

Reflective Cracking Construction Notes:
SRA and ARA personnel continued preparing the asphalt surfaces of the North and South Phase
IV test items for the installation of surface strain gauges.




